Coffee Kiosk Scrum Backlog

Lab 2 | Venkatesh Panda | PES1UGCS524

Prepared for a company-managed Jira Scrum project. Story IDs below are planning references. The backlog and burndown are offline simulation material.

Epic 1 Configure a Coffee

Guide the customer from selecting a coffee to reviewing the total. Total child estimate is 7 points.

Rank / Req	Story and customer value	Priority	SP	Sprint
1 / FR-001	Drink selection. As a customer, I want to select Espresso, Americano or Latte so that I can order my preferred coffee.	High	2	1
2 / FR-002	Size selection. As a customer, I want to choose Small or Large so that I get the portion I want.	High	2	1
3 / FR-003	Order review. As a customer, I want to see my coffee, size and price before paying so that I can verify the amount.	High	3	1

Epic 2 Complete Checkout

Authorize payment and issue a receipt. Total child estimate is 8 points.

Rank / Req	Story and customer value	Priority	SP	Sprint
4 / FR-004	Card checkout. As a customer, I want to pay by credit card and retry a decline so that I can complete checkout.	High	5	2
5 / FR-005	Receipt printing. As a customer, I want a printed receipt for an approved order so that I have a record of my purchase.	Medium	3	2

Estimation and sequencing

Selection controls are 2 points each. Review is 3 because it verifies six prices. Card checkout is 5 because terminal integration adds uncertainty and decline handling. Printing is 3 because it adds hardware integration and must follow approval. Acceptance criteria are in the Lab 1 requirements table.

Sprint 1 goal. Deliver selection and price review in one week. Sprint 2 goal. Complete credit card checkout and receipts in the following week.