Coffee Kiosk Sprint Reflection

Venkatesh Panda | PES1UGCS524

Did estimates reflect actual effort?

The estimates were 2, 2, 3, 5 and 3 points. This was a workflow simulation without implementation effort measurements, so estimate accuracy could not be assessed.

Was the backlog well prioritized?

Coffee and size selection precede price review, followed by card payment and receipt printing. This respects the dependencies of checkout. Payment carried five points because terminal integration and declined-payment handling add uncertainty.

How did the simulation align with the plan?

Sprint 1 completed three stories totaling seven points. Sprint 2 completed two stories totaling eight points. Both were configured with approximately one-week date windows and closed early during the classroom simulation. Each story passed through In Progress and Done.

What did the burndown reveal about capacity?

The Jira transitions occurred within minutes. A chart of those events would show a rapid decrease in remaining work and cannot establish real development velocity. The separate Simulated Burndown PDF illustrates hypothetical daily progress. Native Jira chart screenshots were unavailable.

Evidence

Jira Evidence.pdf contains five supplied screenshots of the user stories and acceptance criteria. Estimates and sprint completion are summarized from the Jira operations recorded during this work.